

Please ensure this tracking sheet is completed as a group, as it will be used to monitor your individual participation within the team.

Team Members	Role/ Responsibility	Email				
Yonas Dejene	Team Leader	y.dejene@alustudent.com				
Atigbi Emmanuel Ayomiku	Team Member/Create a full webpage layout matching the example provided in the previous artifact (header, navigation, main content, left sidebar, right sidebar, and footer) using both Flexbox and Grid.	e.atigbi@alustudent.com				
Maxime Lilian Hirwa	Team Member	m.hirwa1@alustudent.com				
Abatoni mugabo lea	Team member	l.abatoni@alustudent.com				
[Name]						

Task Allocation and Tracker

	Task Allocated	Assigned Member	Deadline	Completion Status (Not Started/In Progress/Completed/Did not participate)	Reviewed by Team? (Yes/No)	Comments
	Complete the level 4 holy-grail task Create the layout using advanced Flexbox techniques Recreate using CSS Grid with subgrids (where supported) Implement all interactive features with minimal JavaScript Support four responsive breakpoints with different layouts	Yonas Getachew Dejene	07/10/2026	Completed	Yes	
	Complete the level 3 Complex Layout (Advanced)	Atigbi Emmanuel Ayomiku	07/10/2026	Completed	Yes	
	Complete the Level 1: Basic Layout (Beginner)	Maxime Lilian Hirwa	07/10/2026	Completed	Yes	
	comple the level 2 : Multi-Column Layout (Intermediate)	Abatoni mugabo lea	08/10/2026	Completed	Yes	
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			
		[Name]	[Date]			

Meeting Attendance Log

Meeting Date	Agenda	Facilitator	Attendees	Key Discussion Points	Next Steps
05/10/2026	First Meeting: Assignment clarification and task allocation	Yonas Dejene	Yonas Dejene Emmanuel Atigbi Maxime Hirwa	- Level-Based Task Allocation: Confirmed that splitting the work by assignment difficulty tiers (Level 1 to Level 4) is the cleanest method to completely avoid overlapping code edits. Teammates will independently implement functional requirements without touching other levels' logic. - Repository Folder Directory Structure: Finalized a structured directory tree. The project root will house four independent main folders (Level-1/, Level-2/, Level-3/, and Level-4/). Within each independent level directory, sub-directories will isolate code and documentation assets.	Everyone should prresent to group when they are done with their tasks to make sure everything is done accroding to the instructions.

				• Peer Code Review & Feedback: Spent extensive time reviewing each other's code implementations across the four assignment difficulty tiers (Level 1 to Level 4). Provided constructive feedback to optimize logic and code quality. • Knowledge Sharing & Learning: Leveraged the review process as a collaborative learning session, sharing technical insights and improving overall team understanding of the different system levels. • Rubric Compliance Check: Rigorously cross-referenced all implemented features against the project rubric to ensure 100% compliance and maximum point retention. • Git Workflow & Integration: Executed system-wide updates including git push, git fetch, and git merge. Successfully resolved complex merge conflicts caused by integrating codebases, ensuring a clean main repository branch.		
08/10/2016	Code review, peer learning, rubric validation, and version control integration.	Yonas Dejene	Yonas Dejene, Emmanuel Atigbi, Maxime Hirwa , Abatoni mugabo lea		add the tasksheet as a pdf on the repo and submit before deadline	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	
[Date]		[Name]	[List of Attendees]	[Summary of Discussion]	[Follow-up Actions]	